

Appendix 2:
Central Halesowen Business Improvement District (BID) Timeline

Event	Date	Time lapse (Days)
2020		
Consultation summary completed	17 October	
Consultation processes continuing	On-going throughout*	
Finalisation of BID documentation	10th November	
2021		
BID proposal submitted to DMBC	w/c 13 th December	
Informal Cabinet	<i>tbc</i>	
Formal Cabinet	22 nd February	
Notice of ballot to S of S** & DMBC	23 rd February	84
Notice of ballot	03 rd May	42
Ballot papers issued	10 th June	28
Counting of votes and declaration	11 th July	
BID commences	01 Aug	

* Consultations with traders and businesses continues throughout the process, intensifying as ballot date approaches to encourage traders to vote. Also throughout the process, newsletters and other explanatory literature will be prepared and delivered keeping all voters up to date with progress.

** Secretary of State for Communities and Local Government.

NB 1. During the time that these statutory processes are undertaken and completed, preparatory work will be on-going for the establishment of the BID Company should the vote be successful and other preparatory work so that an early go live date for the BID can be achieved.